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ESTIMATE RUN 01/11/2016

ESTIMATE SUMMARY 10:30:02

CONTID: C19962         ESTIMATE NO: 0003 PROG 2005

PCN: 19962-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY14 US 34 FIBER & DEVICES PERCENT TIME:

PROJECT NO: NH0341-081                    

FY14 US 34 FIBER & DEVICES

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 01/11/2016 DATE TIME STARTED 08/08/2015

12150 E. 112TH AVE. DATE LET 06/04/2015 DATE WORK BEGAN

 DATE AWARDED 06/15/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/24/2015 DATE ACCEPTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED 08/08/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,729,971.00 PARTICIPATING $ $ 353,090.00

AWARD PROJECT AMT: 1,546,667.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,373.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.55

WORK DAYS

WORK DAYS

34.92%

1,125,883.50

353,090.00

353,090.00

342,716.30

$

$

$

$

604,087.50

0.00

604,087.50

0.00

604,087.50

-16,808.63

0.00

587,278.87

0.00

AMOUNT DUE 587,278.87 342,716.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 342,716.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

30.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 19962-BID    ESTIMATE RUN 01/11/2016

PROJECT: NH0341-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 46.500

0.000

203-01597  
 

8,370.0046.500

0.00

80.000

HOUR

180.00000

0010 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

200.00000

0015 *Erosion Log (12 Inch) 631.000

0.000

208-00002  
 

3,155.00631.000

0.00

1,340.000

LF  

5.00000

0020 *Aggregate Bag 46.000

0.000

208-00035  
 

460.0046.000

0.00

200.000

LF  

10.00000

0025 *Concrete Washout Structure 1.000

6.000

208-00045  
 

7,630.007.000

6,540.00

7.000

EACH

1,090.00000

0030 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,865.001.000

0.00

1.000

EACH

3,865.00000

0035 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

110.00000

0040 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

190.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

180.000

HOUR

135.00000

0050 *Erosion Control Supervisor 4.000

1.000

208-00206  
 

1,625.005.000

325.00

14.000

DAY 

325.00000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.850

ACRE

1,575.00000
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PCN: 19962-BID    ESTIMATE RUN 01/11/2016

PROJECT: NH0341-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.850

ACRE

4,935.00000

0065 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

2.850

ACRE

5,960.00000

0070 *Protection of Migratory Birds 0.000

0.000

240-00017  
 

0.000.000

0.00

1.000

L S 

7,660.00000

0075 *Drilled Caisson (36 Inch) 0.000

45.000

503-00036  
 

21,375.0045.000

21,375.00

72.000

LF  

475.00000

0080 *Drilled Caisson (42 Inch) 0.000

19.000

503-00042  
 

11,400.0019.000

11,400.00

21.000

LF  

600.00000

0085 *Drilled Caisson (48 Inch) 0.000

25.000

503-00048  
 

18,500.0025.000

18,500.00

25.000

LF  

740.00000

0090 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

2.000

EACH

5,715.00000

0095 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

587.500

LF  

25.00000

0100 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

840.00000

0105 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,075.00000

0110 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

500.000

LF  

5.00000



CONTID: C19962         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19962-BID    ESTIMATE RUN 01/11/2016

PROJECT: NH0341-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

22.000

EACH

105.00000

0120 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

12.000

EACH

80.00000

0125 *2 Inch Electrical Conduit (Bored) 6,484.000

3,900.000

613-00206  
 

166,144.0010,384.000

62,400.00

10,384.000

LF  

16.00000

0130 2 Inch Electrical Conduit (Plastic) 8,270.000

703.000

613-01200  
 

80,757.008,973.000

6,327.00

11,910.000

LF  

9.00000

0135 Pull Box (11"x18"x12") 0.000

8.000

613-07011  
 

9,080.008.000

9,080.00

12.000

EACH

1,135.00000

0140 Pull Box (24"x36"x24") 0.000

13.000

613-07023  
 

23,075.0013.000

23,075.00

20.000

EACH

1,775.00000

0145 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

6,250.00000

0150 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

2.000

EACH

65,150.00000

0155 VMS Butterfly Support (Median) 0.000

0.000

614-30200  
 

0.000.000

0.00

1.000

EACH

36,750.00000

0160 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

5.000

EACH

9,800.00000

0165 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

6.000

EACH

555.00000
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PCN: 19962-BID    ESTIMATE RUN 01/11/2016

PROJECT: NH0341-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

4,250.000

LF  

8.00000

0175 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

9.000

EACH

265.00000

0180 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

3.000

EACH

2,380.00000

0185 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

1,725.00000

0190 *Traffic Management System Building 0.000

0.500

614-87300  
 

178,850.000.500

178,850.00

1.000

EACH

357,700.00000

0195 *Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

62,230.00000

0200 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

5.000

EACH

5,410.00000

0205 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,755.00000

0210 Closed Circuit Television Pole with Lowering Device (50
Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

4.000

EACH

16,750.00000

0215 Closed Circuit Television Pole with Lowering Device (60
Feet 

0.000

0.000

614-87366  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0220 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

9,965.000

LF  

2.20000
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PCN: 19962-BID    ESTIMATE RUN 01/11/2016

PROJECT: NH0341-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

6.000

EACH

5,695.00000

0230 Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

1.000

EACH

39,390.00000

0235 *Construction Surveying 0.500

0.000

625-00000  
 

740.000.500

0.00

1.000

L S 

1,480.00000

0240 *Mobilization 0.500

0.100

626-00000  
 

43,800.000.600

7,300.00

1.000

L S 

73,000.00000

0245 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

250.000

HOUR

27.00000

0250 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

22.000

DAY 

290.00000

0255 *Traffic Control Management 23.000

9.000

630-00012  
 

22,880.0032.000

6,435.00

55.000

DAY 

715.00000

0260 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

21.00000

0265 *Construction Traffic Sign (Panel Size B) 7.000

0.000

630-80342  
 

224.007.000

0.00

34.000

EACH

32.00000

0270 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

64.002.000

0.00

8.000

EACH

32.00000

0275 *Vertical Panel (With Light) (Flashing) 11.500

0.000

630-80353  
 

483.0011.500

0.00

25.000

EACH

42.00000
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PCN: 19962-BID    ESTIMATE RUN 01/11/2016

PROJECT: NH0341-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

525.001.000

525.00

2.000

EACH

525.00000

0285 *Portable Message Sign Panel 0.000

7.000

630-80359  
 

588.007.000

588.00

60.000

DAY 

84.00000

0290 *Drum Channelizing Device 5.000

0.000

630-80360  
 

105.005.000

0.00

20.000

EACH

21.00000

0295 *Traffic Cone 15.000

0.000

630-80380  
 

22.5015.000

0.00

200.000

EACH

1.50000

0300 Mobile Attenuator 0.000

1.000

630-85041  
 

370.001.000

370.00

30.000

DAY 

370.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0320 F/A Railroad Entry Fees and Insurance 0.000

0.000

700-70040  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0330 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000



CONTID: C19962         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19962-BID    ESTIMATE RUN 01/11/2016

PROJECT: NH0341-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

6,500.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 604,087.50353,090.001,729,971.00CURRENT AMT0200 $ $ $

$ 604,087.50353,090.00$1,729,971.00$CURRENT AMTPROJECT TOTAL


